Hyderabad Electric Supply Company (HESCO)
Annual Procurement Plan for 11kV Distribution material and other Items F.Y 2026-27

Sr. No.	Name of Procurement Description	Estimated Cost (PKR in Million(s)	Procurement Methord	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remark(if any)
	Distribution Transformers						
1	200KVA Distribution Transformer (New)	779.49	Open competitive bidding	Aug to Oct, 2026	Nov to Dec, 2026	Apr to Jun, 2027	Tenders may be floated & awarded suject to availability of funds, stock position during F.Y 2026-27. The time period of tendering may vary accordingly.
2	100KVA Distribution Transformer (New)	432.80	-do-	-do-	-do-	-do-	
3	50KVA Distribution Transformer (New)	254.35	-do-	-do-	-do-	-do-	
4	25KVA Distribution Transformer (New)	144.90	-do-	-do-	-do-	-do-	
	HT Conductors						
5	ACSR Conductor Osprey	407.96	-do-	-do-	-do-	-do-	
6	ACSR Conductor Dog	741.52	-do-	-do-	-do-	-do-	
7	ACSR Conductor Rabbit	722.09	-do-	-do-	-do-	-do-	
	LT Conductors						
8	A.A Conductor WASP	175.40	-do-	-do-	-do-	-do-	
9	A.A. Conductor WASP (Insulated)	167.67	-do-	-do-	-do-	-do-	
10	A.A Conductor Ant	61.65	-do-	-do-	-do-	-do-	
11	A.A Conductor Ant (Insulated)	27.60	-do-	-do-	-do-	-do-	
	Cables & Wire						
12	4/C LT ALUMN SID Cable 19/.083 (70mm)	119.75	-do-	-do-	-do-	-do-	
13	4/C LT ALUMN SID Cable 19/.052 (25mm)	62.07	-do-	-do-	-do-	-do-	
14	2/C LT ALUMN SID CABLE 7/.052 (10mm)	75.44	-do-	-do-	-do-	-do-	
15	Aerial Bundled Cable 95mm 4/Core	634.10	-do-	-do-	-do-	-do-	
16	Aerial Bundled Cable 70mm 4/Core	552	-do-	-do-	-do-	-do-	
17	Aerial Bundled Cable 50mm 4/Core	24.91	-do-	-do-	-do-	-do-	
18	Aerial Bundled Cable 16mm 2/Core	16.90	-do-	-do-	-do-	-do-	
19	Aerial Bundled Cable 10mm 2/Core	147.78	-do-	-do-	-do-	-do-	
20	G.S Wire 10mm (Stay Wire)	46.69	-do-	-do-	-do-	-do-	
	Energy Meters						
21	Three Phase Whole Current Static Meters (AMI)	182.47	-do-	-do-	-do-	-do-	
22	Single Phase Energy Meters (AMI)	1,192.65	-do-	-do-	-do-	-do-	

Hyderabad Electric Supply Company (HESCO)
Annual Procurement Plan for 11kV Distribution material and other Items F.Y 2026-27

Sr. No.	Name of Procurement Description	Estimated Cost (PKR in Million(s)	Procurement Methord	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remark(if any)
	Poles & Structures						Tenders may be floated & awarded suject to availability of funds, stock position during F.Y 2026-27. The time period of tendering may vary accordingly.
23	H.T Spun Poles 36' feet long	132.22	-do-	-do-	-do-	-do-	
24	HT Steel Structure 58' feet long	270.67	-do-	-do-	-do-	-do-	
25	HT Steel Structure 45' feet long	416.98	-do-	-do-	-do-	-do-	
26	HT Steel Structure 34'-8" feet long	574.46	-do-	-do-	-do-	-do-	
27	LT Steel Structure 30'-8" feet long	226.33	-do-	-do-	-do-	-do-	
	Insulators						
28	LT Spool Insulators	6.24	-do-	-do-	-do-	-do-	
29	11kV Pin Insulator (Normal)	63.19	-do-	-do-	-do-	-do-	
30	11kV Pin Insulators (Polluted Type) / Fog Type	76.85	-do-	-do-	-do-	-do-	
31	11kV Disc Insulators	190.62	-do-	-do-	-do-	-do-	
	Cross Arms						
32	11KV Steel Cross Arms with Braces	315.38	-do-	-do-	-do-	-do-	
	Platform						
33	Single Structure Platform	40.25	-do-	-do-	-do-	-do-	
34	Double Structure Platform	31.25	-do-	-do-	-do-	-do-	
	Pins						
35	33 KV Pins for (Polluted Type) / Fog Type Insulators	50.07	-do-	-do-	-do-	-do-	
36	11KV Pins for Steel X-Arm (Normal)	34.94	-do-	-do-	-do-	-do-	
	Meter Security Boxes						
37	Meter Security Box A-Type for CT Ratio 400/5 AMP	61.34	-do-	-do-	-do-	-do-	
38	Meter Security Box A-Type for CT Ratio 200/5 AMP	73.61	-do-	-do-	-do-	-do-	
	Shackles						
39	D-Shackle Assembly	8.36	-do-	-do-	-do-	-do-	
40	Anchor Shackle	0.97	-do-	-do-	-do-	-do-	
	Current Transformers						
41	Current Transformer LT 400/5 Amp	29.61	-do-	-do-	-do-	-do-	

Hyderabad Electric Supply Company (HESCO)
Annual Procurement Plan for 11kV Distribution material and other Items F.Y 2026-27

Sr. No.	Name of Procurement Description	Estimated Cost (PKR in Million(s)	Procurement Methord	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remark(if any)
42	Current Transformer LT 300/5 Amp	9.57	-do-	-do-	-do-	-do-	Tenders may be floated & awarded suject to availability of funds, stock position during F.Y 2026-27. The time period of tendering may vary accordingly.
43	Current Transformer LT 200/5 Amp	19.32	-do-	-do-	-do-	-do-	
	P.G Connectors						
44	P.G. Connector Type T-110	2.47	-do-	-do-	-do-	-do-	
45	P.G. Connector Type T-150	2.82	-do-	-do-	-do-	-do-	
46	P.G. Connector Type T-220	4.10	-do-	-do-	-do-	-do-	
	Nut & Bolts						
47	Nut & Bolt 5/8" x 10"	0.70	-do-	-do-	-do-	-do-	
48	Nut & Bolt 5/8" x 6"	3.54	-do-	-do-	-do-	-do-	
49	Nut & Bolt 5/8" x 2"	10.87	-do-	-do-	-do-	-do-	
50	Double Arming Bolt 510X16 MM DA-20	10.97	-do-	-do-	-do-	-do-	
	Dead End Clamp						
51	Dead-End Clamp (Dog) Cond.	9.75	-do-	-do-	-do-	-do-	
52	Dead End Clamp for Osprey Cond.	12.62	-do-	-do-	-do-	-do-	
53	Dead End Clamp Assembly 95mm² (Bracket + Clamps)	19.24	-do-	-do-	-do-	-do-	
54	Dead End Clamp Assembly 70mm² (Bracket + Clamps)	7.21	-do-	-do-	-do-	-do-	
55	Dead End Clamp Assembly 50mm² (Bracket + Clamps)	0.63	-do-	-do-	-do-	-do-	
56	Suspension Clamp Assembly (Clamp + Assembly)	22.77	-do-	-do-	-do-	-do-	
57	Service Anchoring Clamp	3.17	-do-	-do-	-do-	-do-	
	Termination Kits						
58	11 kV Termination Kit 1-C 500 MCM (Indoor)	14.39	-do-	-do-	-do-	-do-	
59	11kV Termination 1-C Kit 500 MCM (Outdoor)	17.47	-do-	-do-	-do-	-do-	
60	11 kV Termination Kit 1-C 1000 MCM (Indoor)	1.90	-do-	-do-	-do-	-do-	
61	11kV Termination 1-C Kit 1000 MCM (Outdoor)	2.48	-do-	-do-	-do-	-do-	
	End Caps & Piercing Connectors						
62	End Caps for 95 mm² (ABC)	0.55	-do-	-do-	-do-	-do-	

Hyderabad Electric Supply Company (HESCO)
Annual Procurement Plan for 11kV Distribution material and other Items F.Y 2026-27

Sr. No.	Name of Procurement Description	Estimated Cost (PKR in Million(s)	Procurement Methord	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remark(if any)
63	End Caps for 70 mm² (ABC)	0.22	-do-	-do-	-do-	-do-	Tenders may be floated & awarded suject to availability of funds, stock position during F.Y 2026-27. The time period of tendering may vary accordingly.
64	End Caps for 50 mm² (ABC)	0.14	-do-	-do-	-do-	-do-	
65	Piercing Connectors Usable on all Sizes of Cable (95-16mm²)	18.25	-do-	-do-	-do-	-do-	
66	Piercing Connectors Usable on all Sizes of Cable (70-16mm²)	6.55	-do-	-do-	-do-	-do-	
67	Service Anchor 10mm	2.22	-do-	-do-	-do-	-do-	
68	Breaket for Service Anchor 10mm	3.53	-do-	-do-	-do-	-do-	
	Other Hardware material						
69	11 KV Dropout Cutout (Single Insulator)	211.14	-do-	-do-	-do-	-do-	
70	Stay Rod with Elbow and Thimble	41.81	-do-	-do-	-do-	-do-	
71	Eye Nut	6.27	-do-	-do-	-do-	-do-	
72	Double Axle Trolley for 200 kVA T/Fs	8.63	-do-	-do-	-do-	-do-	
	Underground Cables						
73	1C 500mmSq XLPE/AWA/PVC Cable	210	-do-	-do-	-do-	-do-	
74	3C 240mmSq XLPE/PVC/SWA/PVC Cable	56.70	-do-	-do-	-do-	-do-	
75	3C 120mmSq XLPE/PVC/SWA/PVC Cable	47.25	-do-	-do-	-do-	-do-	
76	4C 300mmSq. PVC/PVC Cable	31.50	-do-	-do-	-do-	-do-	
77	4C 185mmSq. PVC/PVC Cable	18.90	-do-	-do-	-do-	-do-	
78	4C 120mmSq. PVC/PVC Cable	14.18	-do-	-do-	-do-	-do-	
79	Termination Kit for 1C 500mmSQ (Indoor)	0.96	-do-	-do-	-do-	-do-	
80	Termination Kit for 1C 500mmSQ (Outdoor)	0.58	-do-	-do-	-do-	-do-	
81	Termination Kit for 3C 240mmSQ	0.26	-do-	-do-	-do-	-do-	
82	Termination Kit for 3C 120mmSQ	0.24	-do-	-do-	-do-	-do-	
83	Termination Kit for 4C 300mmSQ	1.38	-do-	-do-	-do-	-do-	
84	Termination Kit for 4C 185mmSQ	1.19	-do-	-do-	-do-	-do-	
85	Termination Kit for 4C 120mmSQ	0.99	-do-	-do-	-do-	-do-	

Hyderabad Electric Supply Company (HESCO)
Annual Procurement Plan for 11kV Distribution material and other Items F.Y 2026-27

Sr. No.	Name of Procurement Description	Estimated Cost (PKR in Million(s)	Procurement Methord	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remark(if any)
86	Straight Joint Kit for 1C 500mmSQ	1.62	-do-	-do-	-do-	-do-	Tenders may be floated & awarded suject to availability of funds, stock position during F.Y 2026-27. The time period of tendering may vary accordingly.
87	R&M - Distribution Transformers	500	-do-	-do-	-do-	-do-	
88	Earting and Gounding	2,100	-do-	-do-	-do-	-do-	
89	APMS / Transformer Protection	300	-do-	-do-	-do-	-do-	
90	AMI / AMR & AMI Cell Equipment	1,261	-do-	-do-	-do-	-do-	
91	IT Equipment & ERP / Data	385	-do-	-do-	-do-	-do-	
92	Fire & Safety Equipement / T&P Items	10	-do-	-do-	-do-	-do-	
93	Handhand Units (HHUs) / MMR	7.87	-do-	-do-	-do-	-do-	
94	11KV Sctionalizer	25	-do-	-do-	-do-	-do-	
95	PPE and T&P Items	150	-do-	-do-	-do-	-do-	
96	MIS - Requirement	429	-do-	-do-	-do-	-do-	
97	Bucket Mounted Vehicles	270	-do-	-do-	-do-	-do-	
98	TRW Workshop + DIIP 2025-26	561.75	-do-	-do-	-do-	-do-	
99	Vehicles	400	-do-	-do-	-do-	-do-	
100	CCTV Equipment	45	-do-	-do-	-do-	-do-	
	GRAND TOTAL	**16,871**					

Note: BOD HESCO in its 276th meeting held on 10.08.2026 approved the Tentative Annual Procurement Plan for the F.Y 2026-27 vide Company Secretary letter No. HESCO/BoD/CS/Notifications/Vol.III/773/1253-56 dated 11.08.2026