

DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME
IN RESPECT OF DISCOS.
PHASE (I&II) ACCUMMULATIVE (SHEET NO.1)

Sr. No.	DISCO	No.of Schemes	Total Cost (Million PKR)	Physical progress (%)	Financial Progress (Fund utilized) %	Ongoing Schemes	Completed Schemes
1	HESCO	111	179.850	97%	100%	4	107
						(Disputed)	

Detail of pending 04 Villages

Consty	Sr #	Name of village	Taluka	Reasons
NA-234	1	Talib Chandi	Sinjhero	Dispute due to wheat crop cultivated in the area
NA-234	2	Mir Sunat Khan	Sinjhero	Dispute due to wheat crop cultivated in the area
NA-234	3	Majnoon Rajar	Sinjhero	Land Dispute & inhabitant of area not allowed to erect the poles.
NA-237	4	Jaffar Shoro	Thatta	Villagers refused to get electricity

All the material is available for above 04 villages.